

Week Start Date	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	
Milestone	1 - Research, Planning and Rollout Readiness Program					2 - Candidate Search Assess Select Target Job Profiling			3 - Assessment, Recommendation and Job Readiness Training											
DXC PM	Project Initiation Prepare Job Descriptions	Project Initiation	Project Management Prepare all training equipment & Lego	Project Management Prepare all training equipment & Lego	Project Management Support Client Info Sessions Prepare all training equipment & Lego	Project Management Ship workshop & assessment equipment	Project Management	Project Management Setup payment process with Paxus	Project Management Support Workshops Support Parents Info Session	Project Management Support Assessment Process Support Baseline & NV1 Applications	Project Management Support Assessment Process	Project Management Support Assessment Process	Project Management Support Assessment Process	Project Management Support Assessment Process Assessment decision	Project Management Parents Info Session Support Job Offer Signing Session	Project Management	Project Management	Project Management	Project Management	
DXC Test Capability Manager & Support Team	Interview Exp Support Team	Interview Exp Support Team	Hire Dandelion Support Team	Hire Dandelion Support Team	Hire Dandelion Support Team Support Client Info Sessions	Hire Dandelion Support Team	Hire Dandelion Support Team	Onboard Dandelion Support Team Setup workshop space	Support Workshops Support Parents Info Session Setup Assessment Space	Support Assessment Process Support Baseline & ESC Applications	Support Assessment Process	Support Assessment Process	Support Assessment Process	Support Assessment Process Confirm Job Offers to DXC Talent Acquisition	Support Job Offer Signing Session Parents Info Session				Develop work packages & training with Client	
Autism Peak Body and Autism Community	Select Applicant Data and Email	Email applicants, implement social media	Respond to Calls to Info Line Advertise roles	Respond to Calls to Info Line Advertise roles	Respond to Calls to Info Line Advertise roles	Respond to Calls to Info Line Advertise roles	Respond to Calls to Info Line Advertise roles	Respond to Calls to Info Line												
Specialisterne	Define external document set, invites, letters and application process Define media and social media strategy with Autism Peak Body & autism community Setup Survey Monkey	Define document set, invites, letters and application process Define media and social media strategy with Autism Peak Body & autism community Setup Survey Monkey	Receive & Review Applications Modify workshop and assessment materials for Client Monitor and redefine advertising & social media strategy	Receive & Review Applications Modify workshop and assessment materials for Client Monitor and redefine advertising & social media strategy	Receive & Review Applications Modify workshop and assessment materials for Client Monitor and redefine advertising & social media strategy	Receive & Review Applications Modify workshop and assessment materials for Client Monitor and redefine advertising & social media strategy	Receive, review & select workshop applications Modify workshop and assessment materials for Client Monitor and redefine advertising & social media strategy	Receive, review & select workshop applications Modify workshop and assessment materials for Client Invite workshop attendees Inform and support unsuccessful applicants	Applicant Workshops Three 1-day workshops Parents Info Session	Assessment Week 1 Individual Comfort Zone and week 1 innovation challenge Support Baseline & ESC Applications	Assessment Week 2 Team Comfort Zone and week 2 group innovation challenge	Assessment Week 3 Passion for details & Week 3 debugging challenge	Assessment Week 4 Testing & Real Life Tasks Assessment Decision Develop Job Profiles Inform & support unsuccessful candidates	Support unsuccessful candidates	Support unsuccessful candidates				Deliver unsuccessful candidate employment workshop	
Contractor Agency									Support Parents Info Session Setup Assessment Payments	Pay Assessment Attendees	Pay Assessment Attendees	Pay Assessment Attendees	Pay Assessment Attendees							
DXC HR									Support setup of Assessment payment process					Provide Verbal Job Offer Parents Info Session	Support Job Offer Signing Session	Support Hiring and Payroll Processing	Support Hiring and Payroll Processing	Support Hiring and Payroll Processing	Support Hiring and Payroll Processing	
DXC Talent Acquisition														Send out Contracts	Support DXC Background Checks & Hiring	Support DXC Background Checks & Hiring	Support DXC Background Checks & Hiring	Support DXC Background Checks & Hiring	Support DXC Background Checks & Hiring	
Client	Organise Training Facilities Approve application document set	Organise Training Facilities Approve application document set			Support Client Info Sessions				Support building Access	Support building Access Facilitate security clearance Applications	Support building Access Participate in week 2 innovation project judging	Support building Access	Support building Access	Support building Access Support week 4 assessment content					Develop work packages & training with DXC	