

Stage		Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28
Milestone 1	Develop Application Process & Communication Materials	█	█	█																									
	Identify & Procure Workshop & Assessment Space	█	█	█	█	█																							
Milestone 2	Define Candidate Data and Social Media Strategy			█																									
	Open for Applications and Assess Applications Received			█	█	█	█	█	█																				
	Select Candidates for Workshops & Invite								█	█																			
	Perform Workshops										█																		
Milestone 3	Perform Assessment Period											█	█	█	█														
	Assessment recruitment Decision														█														
	Job Offer, Recruitment & Payroll Activities															█	█	█	█	█	█	█	█						
	Client Awareness Training																						█						█
Ongoing Services	DXC & Client Onboarding Activities																						█	█					
	Dandelion Team Go Live																								█				